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Statement of Ongoing Contractsasof 022014 03/ 07/ 14
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02- LAS- 139- 30. 0/ 40 I N LASSEN AND SHASTA COUNTI ES AT NORTHVEST PAVI NG BLI NE, JEFF $1, 490,524 06/ 11/13 30%
02- 4F1304 VARI OUS LOCATI ONS. 8115 SECLUDED VALLEY DRI VE 13700 HW 36E $127, 223 8;; gg; ﬁ 9%
AR CH P SEAL
REDDI NG CA 96001 (REEO)B;ZEF’ZQEQ 96080
(530) 246- 4388
02- LAS- 395- 56. 5/ 61 I N LASSEN COUNTY AT AND NEAR JOHN HAT CREEK CONSTRUCTI ON & BLI NE, JEFF $2,525, 754 05/ 24/ 13 93%
02-300724 STONVI LLE FROM 0.1 M LE NORTH OF MATERI ALS | NC 471-800 DI ANE DRI VE $2,598,231 06/13/13 98%
NHE )8395'(240) E SUNNYSI DE ROAD TO 0.1 M LE SOQUTH OF 24339 H GHVWAY 89 N SUSANVI LLE, CA 96130 $35,000 03/28/14
o ROUTE 36. (530) 949- 2984 SUSPENDED
PAVEMENT REHAB. BURNEY' CA 96013
HA23 (530) 335- 5501
02- MOD- 139-22. 6/ 22. 8 I N MODOC COUNTY ABOUT 23 M LES NORTH STUDEBAKER BROWN ELECTRI C | NC ESTES, RODDY $209, 900 12/10/13 0%
02- 1E0604 OF CANBY FROM 0.6 MLE TO 0.4 MLE 2008 OPPORTUNI TY DR STE 140 18300 ANTLER SCHOOL $0 12/23/13 0%
SOUTH OF PEREZ | NSPECTI ON STATI ON. RD. BLDG D $0
I NSTALL CCTV AND RW S ROSEVI LLE CA 95678 LAKEHEAD. CA 96051
(916) 788-1626 530) 941- 4998
HB1 (530) 941-
02- PLU- 70- 90. 5/ 96 I N LASSEN AND PLUMAS COUNTI ES ON RTE HAT CREEK CONSTRUCTI ON & BLI NE, JEFF $868, 299 04/05/13 92%
02- 4E9904 36 FROM RUSSEL AVENUE TO 0.1 M LE MATERI ALS | NC 471-800 DI ANE DRI VE $933,351  04/26/13 99%
VEST OF SUSAN RI VER BRI DGEAND ON 24339 STATE HW 89 N SUSANVI LLE, CA 96130 $2,940 03/28/14
ROUTE 70 FROM 0.7 M LE WES (530) 949- 0697
HVA THI N BLANKET W TH DI GOUTS BURNEY' CA 96013
(530) 335- 5501
02- SHA-5-.1/0 I'N SI SKI YOU AND SHASTA COUNTI ES AT TRUESDELL CORPORATI ON OF BAI LEY, JOHN $3,879,240 04/11/13 88%
02- 3E6504 VARI OUS LOCATI ONS CALI FORNI A | NC 1031 BUTTE STREET $3, 687,867 05/06/13 929
53!‘"(;\40000(357) E BRI DGE MAI NTENANCE 1310 W 23RD STREET REDDI NG CA 96001 $2,490 03/12/14
(530) 440- 9554 SUSPENDED

TEMPE AZ 85282
(602) 437-1711

02- SHA-5-13.8/14. 1 I N SHASTA COUNTY | N REDDI NG FROM 0.1 SHASTA CONSTRUCTORS, | NC. ALEXANDER, NATHAN $6,224 02/ 05/ 14 0%
02-0H0404 M LE SOUTH TO 0.2 MLE NORTH OF 4150 FI G TREE LANE 1031 BUTTE STREET :g 02/ 25/ 14 0%
HARTNELL AVE OVERCROSSING DIR S REDDI NG, CA 96001

REDDI NG, CA 96002
(530) 365- 3930

EMERGENCY L. B.
REPAI R BRI DGE DAMAGE

(530) 604- 5102

20. 20
201130
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Statement of Ongoing Contractsasof 022014 03/ 07/ 14
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 5- 39. 5/ 40. 8 I'N SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON DARNALL, MARK $128, 598,405 09/ 25/ 09 79%
02- 378904 $76, 038, 064 10/ 14/ 09
0.3 KM NORTH OF ANTLER SUMM T 15901 OLDEN STREET 4300 CATERPI LLAR ROAD 59%
ACBR- 0058- (337) N $3,170, 751 04/01/ 16
OVERCROSSI NG TO 0.5 KM NORTH OF REDDI NG CA 96003
00-58 3-(7N) SYLMAR CA 91342
ANTLER UNDERPASS (530) 225- 3083
--0) BRI DGE REPLACENMENT (818) 362-8391
HA21 SWPPP
02- SHA-44-.3/1.8 IN SHASTA COUNTY | N REDDI NG AUBURN GARDENI NG AND LANDSCAPEALEXANDER, NATHAN $626, 408 04/07/11  100%
02- 328044 I NSTALL LANDSCAPI NG AND | RRIGATION 2701 DEL PASO ROAD SUI TE 130 $617,917  06/06/11
STPE. PO44- ( 049) E 1031 BUTTE STREET $0 01/10/14  100%
--0) SACRAVENTO CA 95835 Rggg' '2\255(:2922001 01/27/ 14
(530) 344- 8169 (530) 225- COMPLETED
HB4N WPCP
02- SHA- 299-2.5/4. 3 I N SHASTA COUNTY ABOUT 17 M LES WEST MERCER FRASER COVPANY MENDOZA, SERG O $12, 634,967 07/12/11 61%
02- 1E10U4 OF REDDI NG FROM 2.5 TO 4.3 M LES P O BOX 1006 1031 BUTTE STREET $12,159,913  08/10/11 93%
ACHS-NH - (929)9 $40,082 11/03/14
EAST OF TRI NI TY COUNTY LI NE. REDDI NG, CA 96001
HSNH  1- (2E) | NCREASE CURVE RADI |, W DEN EUREKA CA 955021006 (530) 945- 2437
--() (707) 443- 6371
SWPPP
02- SHA- 299-4.3/5.5 I N SHASTA COUNTY ABOUT 17.3 M LES NORDI C | NDUSTRI ES | NC MENDOZA, SERG O $11, 272,824 11/29/ 12 62%
02- 2E5104 VEST OF REDDI NG FROM 4.3 TO 5.5 1437 FURNEAUX ROAD 1031 BUTTE STREET $5, 844,213 01/10/13 5206
ACHS- 299- (171) $12,065 06/ 20/ 14
M LES EAST OF TRINI TY COUNTY REDDI NG, CA 96001
NHP- 299 - (171)E CURVE | MPROVEVENT W TH Hva OVER ag  COt! VEHURST CA 95961 (530) 225- 3103
--() (530) 742- 7124
HB1 SWPPP
02- SHA- 299- 30. 3/ 40. 7 I N SHASTA COUNTY AT AND NEAR BELLA J F SHEA CONSTRUCTI ON | NC ZDENEK, M CHAEL $22, 169, 433 11/ 05/ 13 13%
02- 360704 VI STA FROM 0.3 M LE EAST OF P O BOX 494519 1031 BUTTE STREET $424, 489  11/15/13 20
" 0
STP- P299- (176) E | NTERVOUNTAI N DRI VE TO 0.3 M LE VEST NG oA o604 REDDI NG, CA 96001 $113,889 12/31/14
0 OF BACKBONE RI DGE ROAD (530) 356- 7818 SUSPENDED

REPAI R ROADWAY W TH HVA OVER AB (530) 246- 4292

HA22
02-SI S-3-48.3/53. 1 I'N SI SKI YOU COUNTY I N AND NEAR YREKA TI NBERVORKS MCLAUGHLI N, ROBERTA $792,904 05/ 14/ 13 76%
02- 4F1604 FROM 0.2 MLE NORTH OF JUNI PER DRIVEP O BOX 1240 1745 S. MAIN STREET $373,828 06/10/13 46%
$0 07/01/ 14
TO 13TH STREET. M SHASTA CA 96067 YREKA, CA 96097
ASPHALT RUBBER CHI P SEAL (530) 841-0173 SUSPENDED

(530) 926- 4093
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Statement of Ongoing Contractsasof 022014 03/ 07/ 14

District 02

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SI S-5-50.6/52.1 I'N S| SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC BAI LEY, JOHN $8, 387,906 11/08/12 51%
02-3C9204 0.6 MLE SOUTH OF SHASTA R VER P O BOX 494519 1031 BUTTE STREET $4, 936,284 12/14/12 59%
ACBR- | MDO- (591) 7 BRIDGES TO 0.2 M LE SOUTH OF VI STA $142,500 10/10/14

. REDDI NG, CA 96001
--0) REDDI NG CA 96049
POl NT (530) 604- 4847 SUSPENDED

DECK REPLACEMENT, SEISM C RETRCFI T (530) 246- 4292

HA21 SWPPP
02-SIS-5-51.2/58. 1 I'N Sl SKI YOU COUNTY NEAR YREKA FROM  ROAD AND HI GHMAY BUI LDERS OF HI NTON, JOHN $46, 679, 407 12/22/ 11 78%
02- 3E7604 0.3 MLE SOUTH OF SHASTA RI VER BRI DGE CALI FORNI A | NC 1745 S. MAI N STREET $28,583,143 01/18/12 61%
AC'(;\4°°59'(17°) E TO 0.1 MLE NORTH OF KLAMATH RIVER P O BOX 70846 YREKA, CA 96097 $0 03/25/14
T ROAD UNDERCRCSSI NG (530) 604- 4847 SUSPENDED
RECONSTRUCT ROAD W TH CONCRETE PAV ~ RENO NV 89570
SWPPP (775) 852- 7283
02- SI S- 96- 20. 0/ 20. 1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMES BAR AT 0.8 KM EAST OF TI I NC $0  11/21/97 0%
CREEK BRI DGE 2806 TARMAC ROAD $0
DRAI NAGE AND SLOPE PROTECTI ON WORK

REDDI NG CA 96003
HA23
02-S1S-96-/77.5 I'N Sl SKI YOU COUNTY AT VARI OUS SANTA MARGARI TA CONSTRUCTI ON COX, RUSSELL $6, 624, 092 02/ 22/ 13 54%
02- 2E2914 LOCATI ONS FROM SHASTA COUNTY LINE TO CORPORATI ON 1555 E MAIN STREET $2,399,163 03/12/13 36%
HS(T)P P096- (051) E 0.2 MLE NORTH OF KLAMATH RI VER P O BOX 357 QUINCY, CA 95971 $239,710  08/05/14
T BRI DGE 02- 0117. (530) 440- 5157

BRI DGE MAI NTENANCE TEMPLETON CA 93465
WPCP (805) 237- 1186
02- TEH172-/8.9 IN TEHAMA COUNTY AT AND NEAR M NERAL | NTERMOUNTAI N SLURRY SEAL | NC JOHNSON, RYAN $499, 375 06/ 04/ 13 56%
02- 4E9604 FROM 0.2 M LE WEST OF MARTIN CREEK P O BOX 1841 2707 NOTRE DAME BLVD. $149,423 06/27/13 30%
BRI DGE TO ROUTE 36. SPARKS NV 89432 CHI GO, CA 95928 $0 05/01/14
ASPHALT RUBBER CHI P SEAL .

(775) 358- 1355 (530) 604- 5118 SUSPENDED
02-TRI-3-/0 IN TRINI TY COUNTY AT VARI OUS TI MBERWORKS GREWAL, MANDHI R $720,213 06/05/13  100%
02- 4E5604 LOCATI ONS. P O BOX 1240 1031 BUTTE STREET $666, 509 06/ 27/13 92%

BRI DGE MAI NTENANCE REDDI NG, CA 96001 $0 04/30/ 14

Ml SHASTA CA 96067

(530) 926- 2118 (530) 515- 4587 SUSPENDED
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Statement of Ongoing Contractsasof 02/20/14

03/ 07/ 14
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-299-.4/.8 IN TRINI TY COUNTY NEAR SALYER FROM  STEELHEAD CONSTRUCTORS INC  OSIER, JIM $4, 007, 664 07/19/13 0%
02- 2E3504 0.7 MLE TO 0.2 M LE WEST OF P O BOX 997 634 HW 96 $0 08/07/13 0%
HSNH- P299- (175) E $0
0 CAMPBELL RI DGE ROAD PALO CE CA 96073 W LLOW CREEK, CA 95573
CURVE | MPROVEMENT W TH HVA OVER AB (530) 226- 6400 (707)834-1152 SUSPENDED
HB1
02- TRI - 299-23.3/0 IN TRINITY COUNTY NEAR DEL LOMA AT STEWART ENG NEERI NG | NC Rl NARD, WAYNE $997,324 11/02/12  100%
02-374304 Bl G FRENCH CREEK BRI DGE (NO. 5. 8) P O BOX 990010 1031 BUTTE STREET $615,380 12/03/12 61%
ACNH P299- (168) E RAI L UPGRADE. W DEN REDDI NG, CA 96001 $35,674 07/15/14
--0) ' REDDI NG CA 96099
(530) 244- 8464 (530) 515- 4587 SUSPENDED
HA21 wecP
02- VAR--/ 0 I N SHASTA COUNTY AT VAR QUS J F SHEA CONSTRUCTI ON | NC NATHAN ALEXANDER $5, 990, 867 10/ 25/ 13 13%
02- 4E5304 LOCATI ONS. P O BOX 494519 $583,017 11/12/13
CSTP- X089- (107) E BN DCE REHABI LI TATI ON ;231] EchT:i jgsglt—r $447.327 12/08/14  10%
--() ) REDDI NG CA 96049
(530) 246- 4292 (530) 604-5102
02-VAR--/ 0 I N LASSEN, PLUMAS, AND TEHAMA SANTA MARGARI TA CONSTRUCTI ON COLLINS, RON $1,299,730 05/03/13 95%
02- 3E6304 COUNTI ES AT VARI OUS LOCATI ON. CORP 1031 BUTTE STREET $1, iéé' ggg 825 g‘llj 12 85%
BRI DGE & GUARD RAI LI NG MAI NTENANCE PO BOX 357 REDDI NG, CA 96001 '
TEMPLETON CA 93465 (530) 949- 0697 SUSPENDED
(805) 237- 1186
02- VAR--/ 0 I N SHASTA AND SI SKI YOU COUNTI ES AT  TRUESDELL CORPORATI ON OF MALLORY, NI COLE $1, 965, 604 05/ 10/ 13 42%
02- 4E5404 VARI OUS LOCATI ONS. CALI FORNI A I NC 1625 MOTT ROAD $1, 008, 4;8 825 225 1‘31 51%
BRI DGE MAI NTENANCE 1310 W 23RD STREET M. SHASTA CA 96067
TEMPE AZ 85282 (530) 605- 5871 SUSPENDED
(602) 437-1711
Totals: Authorized Final Amt: $262, 345, 065 Completed to Date: $142, 868,890  Work ThisMonth: $4, 271, 794
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02- LAS- 139-30. 0/ 40
02- LAS- 395-56. 5/ 61
02- MOD- 139- 22. 6/ 22. 8
02- PLU- 70- 90. 5/ 96
02- SHA-5-.1/0

02- SHA-5-13.8/14.1
02- SHA- 5-39.5/40.8
02- SHA-44-.3/1.8

02- SHA-299-2.5/4.3
02- SHA-299-4.3/5.5
02- SHA- 299- 30. 3/40. 7
02-SI S-3-48.3/53.1
02-SI S-5-51.2/58.1
02-SI S-5-50.6/52.1
02- SI S-96-20.0/20.1
02-SI S-96-/77.5

02- TEH172-/8.9
02-TRI-3-/0

02-TRI -299-.4/.8

02- TRI - 299-23. 3/0

02-VAR--/0
02-VAR--/0

Statement of Ongoing Contracts - Index

Contract

02- 4F1304
02-3C0724
02- 1E0604
02- 4E9904
02- 3E6504
02- 0HO404
02- 378904
02- 328044
02- 1E10U4
02- 2E5104
02- 360704
02- 4F1604
02- 3E7604
02- 3C9204
02- 340204
02- 2E2914
02- 4E9604
02- 4E5604
02- 2E3504
02- 374304
02- 4E5404
02- 3E6304
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District
Federal Aid
-] -
- E-
-S-
- SH-

District Total:

Cnty Rt Pm Contract Page
02-VAR--/0 02- 4E5304 4
Statement of Ongoing Contracts - Federal Aid
02
Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $46, 679, 407
FEDERAL Al D ( PRI MARY) $3, 523, 078
FEDERAL Al D ( SECONDARY) $22, 795, 841
STATE H GHMAY $7, 950, 773
$181, 395, 966
$262, 345, 065
Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
02 $626, 408

Statement of Ongoing Contracts - Index

Work Comp
$28, 583, 143
$3, 213, 611
$1, 042, 406
$4, 381, 209
$105, 648, 521
$142, 868, 890

Work completed this Period: $626, 408
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